

# Project Schedule

Tasks	Start Date	Completion	Hours Needed	Assigned To	Days
Group Forming	2/1/24	2/1/24	1	All	1
Project Status Meeting 1	2/9/24	2/9/24	1	Sebastian, [REDACTED]	1
<b>Milestone 1</b>	2/23/24	2/25/24	17	All	3
Project Plan Document	2/23/24	2/27/24	5	Sebastian	5
Statement of Scope	2/23/24	2/27/24	8	[REDACTED]	5
Group Meeting	2/25/24	2/25/24	3	All	1
Peer Evaluations	2/25/24	2/25/24	1	All	1
<b>Milestone 2</b>	3/7/24	4/2/24	19	All	27
Review Milstone 1 Feedback	3/7/24	3/7/24	1	All	1
Update Project Schedule	3/18/24	3/20/24	2	Sebastian	3
Update ERD	3/20/24	3/24/24	3	Sebastian	5
Update Assumptions List	3/20/24	3/24/24	1	All	5
Project Status Meeting 2	3/22/24	3/22/24	1	Sebastian, [REDACTED]	1
Data Dictionary	3/27/24	3/31/24	6	[REDACTED]	5
Team Meeting	4/1/24	4/1/24	2	All	1
Initial SQL Queries	4/4/24	4/7/24	2	[REDACTED]	4
Peer Evaluations	4/7/24	4/7/24	1	All	1
<b>Milestone 3</b>	4/9/24	4/23/24	17	All	15
In Class Project Workdays	4/9/24	4/18/24	4	All	10
Update Schedule	4/9/24	4/9/24	1	Sebastian	1
Update ERD	4/9/24	4/10/24	4	Sebastian, [REDACTED]	2
Update Assumptions List	4/10/24	4/10/24	1	Sebastian, [REDACTED]	1
Update Data Dictionary	4/16/24	4/18/24	2	[REDACTED]	3
Update SQL Queries	4/18/24	4/18/24	2	[REDACTED]	1
Create Database	4/18/24	4/21/24	10	Sebastian, [REDACTED]	4
Group Meeting	4/21/24	4/22/24	7	Sebastian, [REDACTED]	2
Finish Database and Run Queries	4/22/24	4/22/24	5	Sebastian, [REDACTED]	1
Peer Evaluations	4/23/24	4/23/24	1	All	1
Project Demo	4/23/24	4/25/24	3	All	3

# Project Schedule

